
PALM BEACH COUNTY 
EMERGENCY RESPONSE 
TO WINTER 2023/24 
STORM EVENTS

HAILEY WILSON



OCTOBER & NOVEMBER 2023
• Unnamed; back-to-back winter storm events without adequate recovery time

• Immediate response required to secure construction access easements in Singer Island and Coral Cove

• Dune Annual Contract null & void due to spike in diesel prices
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Singer Island
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Singer Island
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Coral Cove
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Coral Cove



Coral Cove



TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

November 20, 2023

Signer Island Emergency 
Contract Signed



EMERGENCY DUNE 
PROJECT CONTRACT

• Town of Jupiter Island Contract 
(Located in Martin County)

• EFO Nicole – DEP Authorization

• Singer Island Emergency Dune 
Project Contract executed 
11/20/2023



TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

Nov 22-29, 2023

Emergency Placement
Singer Island – Zone 2

November 20, 2023

Signer Island Emergency 
Contract Signed
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TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

Nov 22-29, 2023

Emergency Placement
Singer Island – Zone 2

Dec 19, 2023

Severe Winter Storm
Retaining Wall Collapse in Zone 2

November 20, 2023

Signer Island Emergency 
Contract Signed
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TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

Nov 22-29, 2023

Emergency Placement
Singer Island – Zone 2

Dec 19, 2023

Severe Winter Storm
Retaining Wall Collapse in Zone 2

Jan 3-19, 2024

Emergency Placement
Singer Island – Fully Placed

November 20, 2023

Signer Island Emergency 
Contract Signed
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TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

Nov 22-29, 2023

Emergency Placement
Singer Island – Zone 2

Dec 19, 2023

Severe Winter Storm
Retaining Wall Collapse in Zone 2

Jan 3-19, 2024

Emergency Placement
Singer Island – Fully Placed

Feb 1, 2024

Coral Cove Emergency 
Contract Signed

November 20, 2023

Signer Island Emergency 
Contract Signed



TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

Nov 22-29, 2023

Emergency Placement
Singer Island – Zone 2

Dec 19, 2023

Severe Winter Storm
Retaining Wall Collapse in Zone 2

Jan 3-19, 2024

Emergency Placement
Singer Island – Fully Placed

Early Feb 2024

Severe Winter Storm
Nearly all placed dune material 
eroded via significant waves

Feb 1, 2024

Coral Cove Emergency 
Contract Signed

November 20, 2023

Signer Island Emergency 
Contract Signed
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TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

Nov 22-29, 2023

Emergency Placement
Singer Island – Zone 2

Dec 19, 2023

Severe Winter Storm
Retaining Wall Collapse in Zone 2

Jan 3-19, 2024

Emergency Placement
Singer Island – Fully Placed

Early Feb 2024

Feb 1, 2024

Coral Cove Emergency 
Contract Signed

November 20, 2023

Signer Island Emergency 
Contract Signed

Late Feb 2024

Replaced fill in Zones 1 
and 4 to template

Severe Winter Storm
Nearly all placed dune material 
eroded via significant waves
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TIMELINE

Dune Annual Contract 
Null & Void

Oct - Nov 2023

Winter Storm Events

Fall 2023

Nov 22-29, 2023

Emergency Placement
Singer Island – Zone 2

Dec 19, 2023

Severe Winter Storm
Retaining Wall Collapse in Zone 2

Jan 3-19, 2024

Emergency Placement
Singer Island – Fully Placed

Early Feb 2024

Feb 1, 2024

Coral Cove Emergency 
Contract Signed

November 20, 2023

Signer Island Emergency 
Contract Signed

Late Feb 2024

Replaced fill in Zones 1 
and 4 to template

Feb 27-Mar 19
2024

Placed Coral Cove
dune to template

Severe Winter Storm
Nearly all placed dune material 
eroded via significant waves
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Facts and Figures
Singer Island

◦ Placed 48,729.56 tons (38,070 CY) – 
Eastman Aggregates
◦ $2,284,739.38

◦ 20,000 Sea Oats, 2,600 diversity species, 90 
ft. of Sand Fence ($28,947.50) 

◦ Vibration Monitoring - $13,463.20
◦ Surveys/Biological Monitoring - $127,080.44
◦ Total Construction Cost: $2,454,230.52

Coral Cove
◦ Placed 45,088.10 Tons – Eastman 

Aggregates
◦ $ 2,004,907.91

◦ 34,000 Sea Oats, 5,400 diversity species, 
2,500 panic grass in accesses, 200 ft of 
fence ($53,575)

◦ Vibration Monitoring - $8,263.20
◦ Surveys/Biological Monitoring – $10,809.30
◦ Total Construction Cost: $2,077,555.41



THANK YOU

HWilson@pbc.gov
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